

Hastings Sunrise Public Spaces  
Draft Workplan 2010

	<b>Projects</b>	<b>Lead</b>	<b>With help from:</b>	<b>Timelines:</b>
A.	<b>Heritage Walking Tours</b> Walk #3 Contact John Atkin & Other Heritage specialist: * Prepare brochure for walk #3 * Organize walk #3 (John Atkin ?) * Publicize walk #3 * Cost: 1000	Armin	Georgina	April-May
B	<b>BenchMark II (Sidestreet/Public Art Project</b> Installation of sculptural seating at a new location along Hastings Investigate a project, location and timeline * Workshop to engage community and generate ideas * Cost: 500	Patrick	Patricia	Feb - July
D	<b>Cassiar and Hastings</b> Beautification of the SE corner. Find a locals interested in leading this project. Fundraising and volunteer organization Organize installation (volunteers and materials) * project finalization workshop * Publicity materials * Cost: 1000	Patrick	?	March - Oct
E	<b>HS Running Routes</b> Map out 5 and 10 K running routes in the H-S area Link a fun run to the July Sunrise Summer Kickoff * Publicity materials (posters?) * brochures * Cost: 600	Patrick		March - July
F	<b>Public Spaces Publicity</b> get public spaces promotional articles into local newsletters contact BIA, CPC, PNE, MP, MLA, etc * Cost: 0	Trish	Patrick Virginia	Jan - Sep
F	<b>HS Community Market</b> Organize a community market for 2010 - Pandora Park? Gather information about how to organize Make it happen * publicize market * Cost: 500	Rich	Virginia Patricia	Jan - Sep